LPRSA RI/FS Deliverables

1. Anticipated Calendar Year 2013 Deliverables — Assumes Region 2 and others
provide required input for each deliverable as required to the CPG in a timely manner.

Deliverable

Comment

Draft Sediment Transport Status Technical
Memorandum (and revisions following EPA
comments)

Submitted in January 2013; Region 2
comments promised in April; Revised
version may become Draft Sediment
Transport Model Calibration Report (see
SOW deliverables below)

Revised Final RARC including Revised Appendix B

EPA has promised revised definitions
"shortly" which provided for the revisions to
Appendix B; other changes to RARC are
completed.

SSP 2 QAPP Addendum

Assuming work proceeds

High Flow Field Modification to SV-CWCM QAPP

Assuming EPA and CPG develop a revised
sampling approach

Field Modification to High Volume CWCM QAPP

Assumes another round is required

Preliminary LPRSA Conceptual Site Model

Summarizes CPG current understanding of
LPRSARI data

Draft SSP 1 Data Summary Report

Summarizes 2012 SSP data

Revised Final Draft FS Work Plan)

Pending CPG’s receipt of EPA comments
on CPG 3/2009 Revised Draft FSWP

Revisions to various FSP 2 Data Summary Reports

Pending receipt of comments from EPA)

Background and Reference Sediment, Benthic
Community, Toxicity Testing Data Summary Report

Summary of Fall 2012 Reference &
Background data collection conducted
above Dundee Dam

Background and Reference Tissue Data Summary
Report

Summary of Fall 2012 Reference &
Background data collection conducted
above Dundee Dam

Draft Dissolved Oxygen Survey Data Summary
Report

Summary of 2012 Data Collection

2011 LPRSA Bathymetry Survey Summary Report

Draft report ready for submission following
CPG review

2012 LPRSA Bathymetry Survey Summary Report

Draft report ready for submission following
CPG review

SV-CWCM Data Summary Report

Assumes completion of SV-CWCM
remaining event in Spring 2013

HV-CWCM Data Summary Report

Assumes only 1 HV CWCM Event

Draft SSP 2 Data Summary Report

Assumes work proceeds

Deliverables identified in May 2007 Settlement Agreement — Statement of Work

» Remedial Investigation Deliverables

o Sediment Transport Model Calibration Reports— Draft and Final

0O O O O O

Chemical Fate and Transport Model Calibration Reports — Draft and Final
Bioaccumulation Model Calibration Reports — Draft and Final

Baseline Human Health Risk Assessment Report — Draft and Final
Baseline Ecological Risk Assessment Report — Draft and Final

Remedial Investigation Report — Draft and Final

Preliminary — Subject to Review and Revision
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Feasibility Study Deliverables

O

O
O
O

FSWHP (see above in 2013 Deliverables)

Remedial Action Objectives and Preliminary Risk-based Remediation Goals

Description of Current Situation and Proposed Response

Development of Alternatives
» Establishment of Remedial Action Objectives
= |dentification of Areas and Volumes of Media
= Alternative Remedial Actions

Screening of Alternatives
» Remedial Alternatives Screening Document
Treatability Studies (if implemented)
» |dentification of Candidate Technologies
» Treatability Study Deliverables
o Treatability Testing Work Plans

o Treatability Study Sampling and Analysis Plan/HASP

o Treatability Study Evaluation Report
FS Report — Draft and Final

Preliminary — Subject to Review and Revision
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